
Timeline



Feb 2 – Aug 2, 2004

• 6 months
• Free to devote a reasonable amount of 

time to this important task
• Limited interruptions, requests



Strategic Plan 

• First draft available for review (TWG, 
AMWG, SAB) May 3

• Comments to be emailed to GCMRC for 
consideration no later than June 1

• Adopted and implemented by GCMRC 
July 1



Core monitoring plan

• Draft by June 30
- recommended to TWG by GCMRC and 
Ad Hoc

• Comments to Ad Hoc by July 30
• Recommendation to AMWG 

July/August meeting


